

**American Management Association's
Project Management Scheduling Best Practices**

The Work Breakdown Structure (WBS)

- Explain the Purpose of a Work Breakdown Structure (WBS)

Precedence Diagrams

- Create Precedence (Network) Diagrams to Show Task Dependencies and to Put Tasks into a Logical Sequence

Risk Management Planning

- Adjust Schedules for Risk as Needed to Ensure They Are Realistic