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The Project Management Framework 

• Define the Basic Project Management Framework 
• Describe Key Project Management Terminology 
• Explain the Triple Constraints (Project Triangle) 
• DiBerentiate Between Operations and Projects 
• Describe Project Management in a Business Context 

Initiate the Project 

• Discuss How Projects Are Initiated 
• Describe the DiBerence Between Project Requirements and Product Requirements 
• Describe the Purpose and Content of the Project Charter 
• Describe the Purpose and Content of the Product Requirements Document 
• Use the SMART Model When Writing Requirements 
• Identify Information-Gathering Techniques 

Identify the Work 

• Discuss the Purpose of a Kick-OB Meeting 
• Develop a Work Breakdown Structure (WBS) 

Estimate the Work 

• Discuss Guidelines for Making Better Estimates 
• Explain the Use of Three-Point Estimates 

Schedule the Work 

• Describe Task Dependencies 
• Sequence Tasks via Precedence Diagramming 
• Develop Project Schedule 
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Create the Budget 

• Determine the Personnel Costs Needed for the Success of the Project 
• Determine the Expense Costs Needed for the Success of the Project 
• DiBerentiate Between Bottom-Up and Top-Down Cost Budget Planning, and State Which Is More 

Appropriate for DiBerent Situations 

Complete the Plan 

• Create the Project Communications Plan 
• Describe the Project Risk Management Processes 
• Describe the Purpose of the Project Procurement Plan 
• Discuss the Purpose of Reserves 

Execute the Plan 

• Create a Project Status Report 
• Describe the Key Elements Required to Determine Project Health 
• Describe How to Run an EBective Project Status Meeting 
• Describe the Change Management Process 

Close the Project 

• Identify the Elements in the Project Closure Procedure 
• Describe Administrative and Contractual Closure 
• Describe How Projects Are Terminated 
• Explain the Importance of a Repository and Lessons Learned 


